

Project Status Report

Reporting Date: December 4, 2025

Project Details	
Client	Peguis Child and Family Services
Project Name	Custom CMS
Project Docket #	PD25-1186-CO
Project Manager/Lead	Rob Piché

Status	In Progress
Start Date	Nov 17, 2025
Planned Finish Date	Apr 30, 2025
Estimated Finish Date	Apr 30, 2025

Status Summary		
Project Status Stage 1 Currently in progress, with weekly meetings and biweekly updates confirmed IDFusion has connected with Hailey and Intake/Afterhours to refine critical requirements for the Intake workflow. Upcoming meetings on community circle of care (Dec 11) and measurement / statistical approach (Dec 17) are scheduled The initial technical meeting with PCFS IT and IDFusion to discuss tech stack, security, and collaboration process is scheduled for Dec 4		
Project Milestones	Status	Estimated End
Stage 1 – Discovery & Requirements (Review & Refine)	Behind	Nov 28, 205
Stage 2 – High-Level Solution Design	On Track	Dec 31, 2025
Stage 3 – Iterative Implementation & Deployment	On Track	Mar 31, 2025
Stage 4 - Post-Launch Support & Maintenance – 1 month	On Track	Apr 30, 2025

Health Report	
Overall Health	Green
Schedule	Yellow
Scope	Green
Budget	Green
Team's Feeling	Green

Why Yellow or Red Status?	Our target date to complete Discovery & Requirements was November 28. However, some key meetings will not conclude before Dec 4.
Return to Green Plan	Stage 2 has already begun based on previously collected requirements and does not rely on Stage 1 being complete to advance. However, we are also expanding the role of Sherrylyn Dumaua, currently the Quality Assurance Analyst in our plan, to include additional effort as a Systems Analyst. We will be assigning additional time for her to assist in the Solution Design Stage to ensure it remains on track.

Issues		
Description	Status	Potential Action Items