

Project Status Report

Reporting Date: December 22, 2025

Project Details	
Client	Peguis Child and Family Services
Project Name	Custom CMS
Project Docket #	PD25-1186-CO
Project Manager/Lead	Rob Piché

Status	In Progress
Start Date	Nov 17, 2025
Planned Finish Date	Apr 30, 2025
Estimated Finish Date	Apr 30, 2025

Status Summary		
Project Status		
Stage 1		
-Updated requirements documentation underway.		
- Completed additional requirements meetings with intake/ afterhours, finance, community circle of care. Initial draft of intake workflow developed		
- Completed Measurement workshop with senior leaders and scheduled follow-up		
- initial iteration plan drafted		
- mapping of status each deliverable by stage forthcoming		
Stage 2		
- First draft of RACI model completed		
- Initial wireframes for log-in screens and adding / searching clients underway		
- User Permissions model in progress		
Project Milestones	Status	Estimated End
Stage 1 – Discovery & Requirements (Review & Refine)	On Track	Dec 31, 2025
Stage 2 – High-Level Solution Design	On Track	Dec 31, 2025
Stage 3 – Iterative Implementation & Deployment	On Track	Mar 31, 2025
Stage 4 - Post-Launch Support & Maintenance – 1 month	On Track	Apr 30, 2025

Health Report	
Overall Health	Green
Schedule	Green
Scope	Green
Budget	Green
Team's Feeling	Green

Why Yellow or Red Status?	
Return to Green Plan	

Issues		
Description	Status	Potential Action Items