

Project Status Report

Reporting Date: January 14, 2025

Project Details	
Client	Peguis Child and Family Services
Project Name	Custom CMS
Project Docket #	PD25-1186-CO
Project Manager/Lead	Rob Piché

Status	In Progress
Start Date	Nov 17, 2025
Planned Finish Date	Apr 30, 2025
Estimated Finish Date	Apr 30, 2025

Status Summary		
Project Status		
Stage 1		
-Consolidated requirements document created and shared. Added items include: Requirements Traceability Matrix that ensures requirements in PCFS policy documents are cover, Wireframe inventory, iteration plan		
- Core features to be developed in stage 1 discussed and documented in 'IDFusion - PCFS - Custom CMS Feature Matrix.xlsx'. Tobe integrated into the requirements document when finalized		
- NDA agreements signed by all PCFS staff		
- First draft of an updated status report created and shared with Hailey. Feedback will be integrated into the next status update		
Stage 2		
- Second draft of RACI model complete with environments diagram, communication to infrastructure team sent out		
- Initial wireframes for log-in screens and adding / searching reviewed by Hailey, 2nd draft underway		
- Initial wireframes for intake workflow in progress, started Jan 12		
Project Milestones	Status	Estimated End
Stage 1 – Discovery & Requirements (Review & Refine)	On Track	Dec 31, 2025
Stage 2 – High-Level Solution Design	On Track	Dec 31, 2025
Stage 3 – Iterative Implementation & Deployment	On Track	Mar 31, 2025
Stage 4 - Post-Launch Support & Maintenance – 1 month	On Track	Apr 30, 2025

Health Report	
Overall Health	Green
Schedule	Green
Scope	Green
Budget	Green
Team's Feeling	Green

Why Yellow or Red Status?	
Return to Green Plan	

Issues		
Description	Status	Potential Action Items

Bi-Weekly Status Update — Iteration Progress Table**Reporting Period:** Dec 31, 2025 – Jan 14, 2026**Project:** PCFS Custom Case Management System

Iteration	Tasks	Progress	Notes
1 – Infrastructure	• Azure environment planning • Security, access, and compliance alignment • RACI and responsibility definition	In Progress (Foundational / Ongoing)	Infrastructure work is continuous across iterations. Architecture, hosting model, and security assumptions confirmed with Campfire and PCFS IT. New RACI produced, environments diagram ready for review. Shared with PCFS team
2 – Auth & Permissions	• Microsoft 365 authentication design • User profile model definition • Core role and permission concepts • Initial UI wireframes	In Progress	Wireframes underway. Initial login and user access flows drafted. Permissions model and role definitions being refined and will continue evolving across iterations.
3 – People, Family & Search	• Person data model definition • Household & family structures • Relationship logic (multi-	In Progress	First draft wireframes completed for Search and Add Person screens. Add person reviewed with Hailey

	generation) • Global search UX		Duplicate prevention and search filters actively being designed based on minimum data requirements.
4 – Intake & Notifications	• Intake workflow discovery • Mandatory field analysis • Supervisor review concepts • Notification channels definition	Discovery / Planned	Detailed intake workflow walkthroughs completed with Intake & After-Hours teams. Design inputs captured; build not yet started. Dependencies on 3 data structures.
5 – Case Management (Signs of Safety)	• Case lifecycle definition • Signs of Safety workflow mapping • Case roles & reassignment logic	Not Started	High-level alignment confirmed. Detailed workflow design deferred until intake and core data structures in place.
6 – Notes, Docs & Supervision	• Case note standards review • Document management concepts • Supervisory review requirements	Not Started	Requirements captured from policy review. Will rely on 5 case structures.
7 – Data Migration	• Migration strategy planning • Deduplication approach • Validation rules	Not Started	External data assessment discussions initiated. Migration execution intentionally deferred until data model stabilizes.

8 – Finance & Integration	• Sage 300 requirements review • Finance codes & identifiers • Integration approach	Initial Discovery completed for Phase 1	Finance requirements workshop completed. Integration expected to be output-based (exports/API-ready), with limited direct finance system usage.
9 – Dashboard & Reporting	• Role-based dashboard concepts • Task and alert aggregation • Reporting foundations	Not Started	Conceptual workflow proposed - “My Dashboard” as starting point Design deferred until earlier workflow components are finalized.