

Project Status Report

Reporting Date: February 6, 2025

Project Details	
Client	Peguis Child and Family Services
Project Name	Custom CMS
Project Docket #	PD25-1186-CO
Project Manager/Lead	Rob Piché

Status	In Progress
Start Date	Nov 17, 2025
Planned Finish Date	Apr 30, 2025
Estimated Finish Date	Apr 30, 2025

Status Summary		
Project Status		
Stage 1		
- Complete apart from ongoing updates to requirements qand specifications		
Stage 2		
- Second draft of RACI model complete with environments diagram, meeting with infrastructure team on Mar 6		
- 2nd draft of i3 complete and sent to UX		
- Initial wireframes for i4 (intake workflow) complete, topbe reviewed with INTake taeam week of Feb 9		
Project Milestones		
Stage 1 – Discovery & Requirements (Review & Refine)	Status	Estimated End
Stage 2 – High-Level Solution Design	Completed	Dec 31, 2025
Stage 3 – Iterative Implementation & Deployment	Behind	Feb 28, 2025
Stage 4 – Post-Launch Support & Maintenance – 1 month	On Track	Mar 31, 2025
	On Track	Apr 30, 2025

Health Report	
Overall Health	Green
Schedule	Green
Scope	Green
Budget	Green
Team's Feeling	Green

Why Yellow or Red Status?	
Return to Green Plan	

Issues		
Description	Status	Potential Action Items

Bi-Weekly Status Update — Iteration Progress Table**Reporting Period:** Jan 15, 2025 – Feb 6, 2026**Project:** PCFS Custom Case Management System

Iteration	Tasks	Progress	Notes
1 – Infrastructure	• Azure environment planning • Security, access, and compliance alignment • RACI and responsibility definition	In Progress (Foundational / Ongoing)	Infrastructure work is continuous across iterations. New RACI produced, environments diagram ready for review. Shared with PCFS team. Infrastructure team met Feb 6 to align next steps.
2 – Auth & Permissions	• Microsoft 365 authentication design • User profile model definition • Core role and permission concepts • Initial UI wireframes	In Progress	Wireframes underway. Initial login and user access flows drafted. Permissions model and role definitions being refined and will continue evolving across iterations.
3 – People, Family & Search	• Person data model definition • Household & family structures • Relationship logic (multi-	In Progress	Second draft wireframes completed for Login, Search, and Add Person screens and reviewed by Intake. Initial UX design for login and search created.

	generation) • Global search UX		
4 – Intake & Notifications	• Intake workflow discovery • Mandatory field analysis • Supervisor review concepts • Notification channels definition	In Progress	Detailed intake workflow walkthroughs wireframes in draft, to meet with Intake week of Feb 9 to review.
5 – Case Management (Signs of Safety)	• Case lifecycle definition • Signs of Safety workflow mapping • Case roles & reassignment logic	Not Started	High-level alignment confirmed. Detailed workflow design deferred until intake and core data structures in place.
6 – Notes, Docs & Supervision	• Case note standards review • Document management concepts • Supervisory review requirements	Not Started	Requirements captured from policy review. Will rely on Iteration 5 case structures.
7 – Data Migration	• Migration strategy planning • Deduplication approach • Validation rules	Not Started	Need to confirm role and involvement of external consultants.
8 – Finance & Integration	• Sage 300 requirements review	Initial Discovery completed for Phase 1	Finance requirements workshop completed.

	• Finance codes & identifiers • Integration approach		Integration expected to be output-based (exports/API-ready), with limited direct finance system usage.
9 – Dashboard & Reporting	• Role-based dashboard concepts • Task and alert aggregation • Reporting foundations	Not Started	Conceptual workflow proposed - “My Dashboard” as starting point Design deferred until earlier workflow components are finalized.