

Waabanong Weekly Update

April 3, 2025

Project Management & General

Weekly Progress

- Start planning on how to gain access to a copy of the database to plan the data migration
- Start refining the iteration plan. The next report will include the iteration plan with revised timelines

Iteration 1 — System Infrastructure & Environments

Features

- Set up Development, Testing, and Production environments

Weekly Progress

- Met with Campfire and configured the Azure Test environment
- Started the process of setting up the test environment and deploying the app for User Acceptance Testing (UAT)

Iteration 3 — Centralized Client — Member & Family Data

Features

- Centralized person records (children, adults, limited profiles)
 - Duplicate prevention
- Family and household structures
- Multi-generation relationships
 - Reciprocal relationship logic
- Global search across people and families

Weekly Progress

- Development:
 - Final updates to Centralized person records (children, adults, caregivers)
 - Genogram (relations)
 - Family and household structures
- Started internal testing by IDF
- Planning for User Acceptance Testing (UAT)

Iteration 4 — Intake Management & Automated Notifications

Features

- Structured intake workflows with mandatory fields
- Intake status tracking and lifecycle
- Supervisor review and approval processes
- Ability to resolve intake without opening a case
- Escalation from intake to case creation
- Printable intake records
- Automated notifications:
 - In-application alerts
 - Defined external channels (email/messaging)

Weekly Progress

- Finalizing detailed specifications for iteration
- Start Planning for Development

Iteration 5 — Case Creation & Signs of Safety

Features

- Case file creation and lifecycle management
- Assignment of caseworkers and supervisors
- Case reassignment with approval
- Signs of Safety-aligned workflows, including:
 - Placement
 - Structured assessments
 - Safety goals and planning

- Ongoing review checkpoints
- Visibility into historical and related cases

Weekly Progress

- Review of current forms, processes, and FamCare screenshots
- Started wireframe designs